

Communication

Date	5 July 2026
Team ID	
Project Name	Credit Card Approval Prediction System
Maximum Marks	1 Mark

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and monitor project progress
2	Progress Update	Weekly	Google Meet	Team Members & Mentor	Review completed work and plan upcoming tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers & Team Members	Resolve coding, dataset, and deployment issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team Leader	Receive feedback and improve project quality
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Practice project presentation and demonstration
6	Documentation Review	Once	Google Docs/ WhatsApp	Documentation Team	Verify reports and documentation before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating team members schedules	Conducted online meetings at mutually convenient times and shared updates through WhatsApp.
2	Delays in integrating individual modules	Used GitHub to merge project files and track changes effectively.
3	Clarification needed on documentation and project requirements	Consulted the project mentor and referred to SmartBridge guidelines to complete the documentation accurately.