

Scalability & Future Plan

Date	5 July 2026
Team ID	
Project Name	Credit Card Approval Prediction System
Maximum Marks	1 Mark

Current System Limitations:

S.No	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Basic Dashboard Analytics	Provides limited visualization and reporting features.	Medium
2	Local Deployment	Application can only be accessed on the local machine.user access	High
3	SQLite Database	Suitable for small-scale applications but not for enterprise-level systems.	Medium
4	Static Machine Learning Model	Model is not automatically retrained with newly collected data.	Medium

Scalability Plan:

S.No	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	Application Deployment	Local Flask Server	Deploy on Render, Railway, Azure, or AWS Cloud
2	Database	SQLite Database	Upgrade to MySQL or PostgreSQL
3	Dashboard Analytics	Basic statistical dashboard	Add interactive charts and real-time analytics
4	Security	Basic Login Authentication	Add password encryption, email verification, and role-based access control

Future Roadmap:

Phase	Planned Feature / Enhancement	Target Timeline	Expected Impact
Phase 1	Cloud Deployment	Week 1–2	Makes the application accessible from anywhere.
Phase 2	Advanced User Authentication	Week 3–4	Improves application security and user management.
Phase 3	Database Upgrade (MySQL/PostgreSQL)	Week 5	Supports large-scale data storage and better performance.
Phase 4	Interactive Dashboard & Model Retraining	Week 6–7	Enhances analytics, visualization, and prediction accuracy.